## ANNEX B

## CALUMPIT WATER DISTRICT Procurement Monitoring Report- January to June 2021(1st Semester)

| Code                   | Procurement Program/Project   | PMO/ |                            | Mode of Actual Procurement Activity Source of ABC (PhP) Contract Cost (PhP) |                       |                   |                  |                  |                  |                               |                  |                  |                  |             |              |                                       | Contract Cost (PhP)            | List of | T        |              | Date of Receip | nt of Invitation         |                  | Т                | Remarks          |                  |                               |  |                          |
|------------------------|---|------|----------------------------|---|-----------------------|-------------------|------------------|------------------|------------------|-------------------------------|------------------|------------------|------------------|-------------|--------------|---------------------------------------|--------------------------------|---------|----------|--------------|----------------|--------------------------|------------------|------------------|------------------|------------------|-------------------------------|--|--------------------------|
| Code<br>(UACS/P<br>AP) |   | End- | Procurement                | Pre-Proc  | Ads/Post of IB        | Pre-bid Conf      | Eligibility      | Sub/Open of      | Bid              | Post Qual                     | Notice of        | Contract         | Notice to        | Delivery/   | Inspection & | Funds                                 | Total                          | MOOE CO |          | Total        | MOOE CO        | Invited                  | Pre-bid Conf     | Eligibility      | Sub/Open of      | Bid              | Post Qual                     | Delivery/                                    | (Explaining              |
| AF                     |   | User |                            | Conference  |                       |                   | Check            | Bids             | Evaluation       |                               | Award            | Signing          | Proceed          | Completion  | Acceptance   |                                       |                                |         |          |              |                | Observers                |                  | Check            | Bids             | Evaluation       |                               | Completion/<br>Acceptance<br>(If applicable) | changes from<br>the APP) |
| СОМРЬ                  | LETED PROCUREMENT ACTIVITIES  |      | 1                          | 1   | 1                     | 1                 |                  |                  | 1                |                               |                  |                  | 1                |             |              |                                       |                                |         |          |              |                |                          |                  |                  |                  |                  |                               |  |                          |
|                        |   |      |                            |   |                       |                   |                  |                  |                  |                               |                  |                  |                  |             |              | CWD                                   |                                |         |          |              |                |                          |                  |                  |                  |                  |                               |  |                          |
| 1                      | Supply and Delivery of Various Fittings   | EOD  | Shopping                   |   | Jan. 12, 2021         | 1                 |                  | Jan. 14,<br>2021 |                  |                               |                  |                  |                  |             |              | Approved<br>Budget<br>for 2021        | 555,900.00                     | 555,    | 900.00   | 367,485.00   | 367,485.0      | )                        |                  |                  | Jan. 14,<br>2021 |                  |                               |  |                          |
| 2                      | Supply and Delivery of Various Pipes and<br>Fittings (for the Installation of New Parallel<br>Pipeline at Frances Bukid, Calumpit,<br>Bulacan)                  | EOD  | Competitive<br>Bidding     | Feb. 2,<br>2021   | Feb. 4 to 10,<br>2021 | Feb. 11,<br>2021  | Feb. 23,<br>2021 | Feb. 23,<br>2021 | Feb. 24,<br>2021 | Feb. 26<br>and Mar. 1<br>2021 | Mar. 3,<br>2021  | Mar. 4,<br>2021  | Mar. 8,<br>2021  |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 2,146,400.00                   | 2,146,4 | 400.00 2 | 2,135,265.00 | 2,135,265.0    | COA,<br>CAWADEA,<br>BCCI | Feb. 11,<br>2021 | Feb. 23,<br>2021 | Feb. 23,<br>2021 | Feb. 24,<br>2021 | Feb. 26<br>and Mar.<br>1 2021 |  |                          |
| 3                      | Supply, Delivery, Testing and<br>Commissioning of Electro-Mechanical<br>Equipment (for Frances Bukid Pumping<br>Station)  | EOD  | Competitive<br>Bidding     | Feb. 17,<br>2021  | Feb. 18 to 24, 2021   | Feb. 26,<br>2021  | Mar. 10,<br>2021 | Mar. 10,<br>2021 | Mar. 11,<br>2021 | Mar. 12<br>and 15,<br>2021    | Mar. 17,<br>2021 | Mar. 18,<br>2021 | Mar. 22,<br>2021 |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 4,304,984.00                   | 4,304,9 | 984.00   | 3,210,007.69 | 3,210,007.6    | COA,<br>CAWADEA,<br>BCCI | Feb. 26,<br>2021 | Mar. 10,<br>2021 | Mar. 10,<br>2021 | Mar. 11,<br>2021 | Mar. 12<br>and 15,<br>2021    |  |                          |
| 4                      | Provision of Health Program for<br>Hospitalization and Annual Physical<br>Examination for 93 Regular Employees of<br>Calumpit Water District for C.Y. 2021-2022 |      | Small Value<br>Procurement |   | Feb. 19 to 23, 2021   |                   |                  | Feb. 23,<br>2021 |                  |                               | Mar. 1,<br>2021  | Mar. 2,<br>2021  | Mar. 3,<br>2021  |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 980,000.00                     | 980,0   | 000.00   | 930,000.00   | 930,000.0      | )                        |                  |                  | Feb. 23,<br>2021 |                  |                               |  |                          |
| 5                      | Supply and Delivery of Construction<br>Materials & Electrical Supplies  | EOD  | Shopping                   |   | Mar. 3, 2021          |                   |                  | Mar. 4, 2021     |                  |                               |                  |                  |                  |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 950,170.00                     | 950,    | 170.00   | 891,179.00   | 891,179.0      | )                        |                  |                  | Mar. 4,<br>2021  |                  |                               |  |                          |
| 6                      | Supply of Multi-jet Brass Water Meter Class<br>B 1/2 x 15mm   | CSD  | Shopping                   |   | Mar. 3, 2021          |                   |                  | Mar. 5, 2021     |                  |                               |                  |                  |                  |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 750,000.00                     | 750,0   | 00.00    | 600,000.00   | 600,000.0      |                          |                  |                  | Mar. 5,<br>2021  |                  |                               |  |                          |
| 7                      | Supply and Delivery, Installation, Testing and Commissioning of Octave Ultrasonic Flowmeter   | EOD  | Shopping                   |   | May 15, 2021          | 1                 |                  | May 17,<br>2021  |                  |                               |                  |                  |                  |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 995,275.00                     | 995,2   | 275.00   | 989,500.00   | 989,500.0      |                          |                  |                  | May 17,<br>2021  |                  |                               |  |                          |
| 8                      | Supply and Delivery of One (1) unit<br>Multipurpose Vehicle (MPV)   | AD   | Competitive<br>Bidding     | May 24,<br>2021   | May 25 to 31,<br>2021 | , Jun. 1,<br>2021 | Jun. 14,<br>2021 | Jun. 14,<br>2021 | Jun. 15,<br>2021 | Jun. 16<br>and 17,<br>2021    | Jun. 29,<br>2021 | Jun. 30,<br>2021 | Jul. 2,<br>2021  |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 1,450,000.00                   | 1,450,0 | 000.00 1 | 1,220,000.00 | 1,220,000.0    | COA,<br>CAWADEA,<br>BCCI | Jun. 1,<br>2021  | Jun. 14,<br>2021 | Jun. 14,<br>2021 |                  | Jun. 16<br>and 17,<br>2021    |  |                          |
| 9                      | Supply and Delivery of One (1) unit Euro 4, 3.0L Diesel Engine with Dropside Body   | EOD  | Competitive<br>Bidding     | May 24,<br>2021   | May 25 to 31,<br>2021 | , Jun. 1,<br>2021 | Jun. 14,<br>2021 | Jun. 14,<br>2021 | Jun. 15,<br>2021 | Jun. 16<br>and 17,<br>2021    | Jun. 29,<br>2021 | Jun. 30,<br>2021 | Jul. 2,<br>2021  |             |              | CWD<br>Approved<br>Budget<br>for 2021 | 1,473,400.00                   | 1,473,4 | 400.00 1 | 1,470,000.00 | 1,470,000.0    | COA,<br>CAWADEA,<br>BCCI | Jun. 1,<br>2021  | Jun. 14,<br>2021 | Jun. 14,<br>2021 | Jun. 15,<br>2021 | Jun. 16<br>and 17,<br>2021    |  |                          |
|                        |   |      |                            |   |                       |                   |                  |                  |                  |                               |                  |                  |                  |             |              |                                       |                                |         |          |              |                |                          |                  |                  |                  |                  |                               |  |                          |
|                        |   |      | 1                          |   | 1                     | 1                 | 1                | 1                | 1                | To                            | tal Contra       | otal Allot       | ed Budg          | et of Proc  | urement A    | ctivities                             | 13,606,129.00<br>11,813,436.69 |         |          |              | Ш              |                          | 1                | 1                | 1                |                  |                               |  |                          |
|                        |   |      |                            |   |                       |                   |                  |                  |                  | Tota                          | al Savings       | (Total A         | lloted Bu        | idget - To  | tal Contra   | ct Price)                             | 1,792,692.31                   |         |          |              |                | 1                        |                  |                  |                  |                  |                               |  |                          |
| ON-GO                  | DING PROCUREMENT ACTIVITIES   |      |                            |   |                       |                   |                  |                  |                  |                               |                  |                  |                  |             |              |                                       |                                |         |          |              |                |                          |                  |                  |                  |                  |                               |  |                          |
|                        |   |      |                            |   |                       |                   |                  |                  |                  |                               |                  |                  |                  |             |              |                                       |                                |         |          |              |                |                          |                  |                  |                  |                  |                               | -  |                          |
|                        |   |      |                            |   |                       |                   |                  |                  |                  |                               |                  |                  |                  |             |              |                                       |                                |         |          |              |                |                          |                  |                  |                  |                  |                               |  | =                        |
|                        |   |      |                            | 1   | 1                     | 1                 | 1                | 1                | 1                |                               |                  | Total Allot      | ed Budget        | of On-going | Procurement  | Activities                            |                                |         |          |              |                |                          | 1                | 1                |                  |                  |                               |  |                          |

Prepared by: JARAMIE L. CRUZ BAC Secretariat Head Recommended for Approval by:

EMELY E. ECHEVARRIA BAC Chairperson

APPROVED:

ARTHUR M. CARLOS

Head of the Procuring Entity